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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 351 Date: 01-Aug-2012 Wednesday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 58

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #200s01

Today I was tasked with inspecting the fit-up of the CCO-200s01 suspender protection brackets in the
warehouse. Also, I spent some time in the pier 7 office doing prep work to get ready for load transfer (LT).

- I arrived at the pier 7 office at 07:00.
- From 07:00 until 08:30, I created a spreadsheet to help check for minimum thread engagement of the
suspender anchor rods in the field. I looked through shop drawings to determine the minimum amount of
thread engagement, rod length, & the thickness of the pieces under the socket (suspender bracket bottom
flange, bearing plate, shim heights, etc) to be able to know the minimum & maximum amount of anchor
rod stick-out below the bearing plate.
- From 08:30 until 10:00, I went to the bridge to check on the status of field work. Only minor misc Cable
field work was ongoing (installing suspender jacking bracket rods, hydraulic hoses, etc). Sami Daouk was
covering this field work. Also, the ABF Engineers had started marking the remaining jacking length
reference marks on the jacking rods in the side-spans. I did a couple of spot check measurements to
make sure they were marked correctly. I need to develop a plan to measure them all prior to the start of
LT.
- From 10:00 until 11:00, I went to the warehouse to check on the status of the CCO-200s01 work on the
suspender protection brackets. 2 iron-workers (Robert Martell & Barry Rothman) were drilling pilot holes in
the eastbound cable band to get ready to drill & tap the holes into the cable band.
- From 11:00 until 12:00, I created a spreadsheet to organize the measurements that we need to take to
check the remaining jacking length reference marks on the suspender jacking rods.
- From 12:30 until 14:30, I went to the field to take some measurements on the remaining jacking length
reference marks on the jacking rods in the South side-span. I checked 2 of the 4 rods (the inner 2 rods) on
each phase-1 panel point in the South side-span. All of the measured reference marks were very near the
theoretical length in Submittal 2694.
- From 14:30 until 15:30, I again went to the warehouse to check on the status of the CCO-200s01 work on
the suspender protection brackets. The following work had been completed by the end of the day: 1) all
pilot holes had been drilled in the E-bound & W-bound cable bands, & 2) the stamped lettering in the cable
band forgings which would interfere with shims for the protection bracket were ground flush.
- From 15:30 until 16:00, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 351 Date: 01-Aug-2012 Wednesday

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00 About 4 hours on CCO-200s01 work

FOR ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00 About 4 hours on CCO-200s01work
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